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PROGRAM DESCRIPTION 
In January 2013, USAID/OTI launched the Mali Transition Initiative (MTI), also known as 

Programme d’Appui à la Transition du Mali (PAT-Mali), to help support the transition to 

democracy and long-term development.  In line with the rapidly evolving situation in Mali and in 

support of the U.S. Government’s foreign policy objectives, USAID/OTI’s overall goal is to assist 

Mali in finding a peaceful resolution to the conflict.  OTI’s objectives in support of Mali’s 

transition have evolved over the life of the project to reflect changes in Mali’s political landscape, 

and currently include: 

 

Increasing the supply and demand for a peaceful resolution to the conflict: MTI is providing 

support to the Malian Government, and in particular the Ministry of Reconciliation, to improve 

strategic communications and implement national reconciliation initiatives. In addition, the program 

is working with Malian civil society to create a visible demand for peace through advocacy which 

combats negative stereotypes while encouraging key stakeholders to continue work towards the 

signature and implementation of a definitive peace agreement.  

 

Restoring a sense of normalcy in strategic areas in the North: The brutality of the 2012 

occupation created levels of mistrust, fear, and trauma in communities, which undermined a return 

to normalcy and national reconciliation. MTI is working to reconnect communities through local 

dialogue, encouraging the resumption of economic activities and the provision of public services, 

and supporting cultural events which revive a shared community identity and pride.  

 

Countering violent extremism through inclusion of marginalized communities: The occupation 

of 2012 demonstrated the vulnerability of select communities to extremist ideology. MTI is working 

to counter this trend in strategic areas by increasing the social, economic, and political inclusion of 

marginalized communities who are vulnerable to messaging from violent extremist groups.   

COUNTRY SITUATION 

CRITICAL POLITICAL EVENTS AND SECURITY INCIDENTS  

Significant political and security events occurred during the 2014 fiscal year (FY), and Mali’s 

transition to peace and democracy remained fluid.  The security situation in the North has deteriorated 

and the political situation in Mali appears increasingly fragile.  Some of the critical political and 

security events which had a significant impact on the context included:  

 Successful first and final round legislative elections respectively held in November and December 

2013; 

 The Postponement of local and regional elections without a clear date for when they will be held;  

 Delayed, slow, and fitful resumption of negotiations toward a definitive peace agreement; 

 Multiple attacks by armed groups in the Gao, Kidal, and Timbuktu regions and a general increase 

in both targeted attacks and banditry across the north;   

 The assassination of two Radio France Internationale journalists in Kidal in November 2013; 

 An attack by the National Movement for the Liberation of Azawad (MNLA) in May 2014 during 

a surprise first visit by the Prime Minister. The Prime Minister was not harmed, however, eight 

civil servants working in the Gao region died, and the humiliated Malian military was forced to 

retreat from Kidal.  In subsequent clashes, the MNLA continued to expand their territorial control 

before a ceasefire was declared. 

 An attack in Djébock, 125 kilometers from Gao town, 30 Tamasheq returning from a market were 

killed by armed bandits; 

 The kidnapping of five International Committee of the Red Cross staff traveling from Kidal to 

Gao on 8 February 2014, who were freed on 17 April 2014 following French military 

intervention; 
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 A targeted attack which killed two Norwegian Refugee Council staff along the road between 

Timbuktu town and Goundam; 

 Numerous targeted and deadly attacks against United Nations (UN) peacekeepers and 

confrontations with the French military; 

 The end of the French military operation in Mali “Serval” in July 2014 and subsequent transition 

in August 2014 to “Barkhane,” the French regional counter-terrorism operation in the Sahel. 

Barkhane covers Burkina Faso, Chad, Mali, Mauritania, and Niger, and in Mali is based in Gao.  

 The discovery of mass graves and remains of soldiers allegedly executed by forces supporting the 

former coup leader Captain Sanogo; 

 The procurement of a new presidential jet and other government expenses without review or 

authorization by the National Assembly resulted in the International Monetary Fund (IMF), and 

consequently the World Bank, suspending support to Mali.  The IMF lifted restrictions in 

September 2014 following negotiations and agreement by the government on specific measures it 

would take to tighten internal controls.  This has resulted in a number of government entities, 

including PAT-Mali partners, the Ministries of National Reconciliation and Culture, complaining 

that they have limited access to funding for unanticipated expenses or to respond to priorities as 

these arise.     

 The resignation of the Prime Minister and change of government in April 2014 provoked a 

cabinet reshuffle.   

ACTIVITY SUMMARY  

The events of FY14 made Malians increasingly impatient with the limited gains being made toward 

the political and security transition and consequent slow overall social and economic recovery.  In 

response, during FY2014, the PAT-Mali program focused on providing strategic support toward 

successful legislative elections; expanding Countering Violent Extremism (CVE) activities in Gao and 

stabilization activities in Timbuktu; growing the partnership with and capacity of the Ministry of 

National Reconciliation; concrete interventions aimed at advancing negotiations between the 

government and armed groups toward a final peace agreement; and notably, in response to the attack 

against the government in Kidal, actively supporting civil society-led actions calling for peace and 

reconciliation.  From its inception to the end of FY 2014, PAT-Mali cleared 97 activities. 

 

 
  

To promote 

improved access to 

reliable information 

on the transition,  

$4,490,364.00  

To promote 

reconciliation and 

social cohesion 

aimed at addressing 

drivers of conflict,  

$214,011.00  

To increase citizen 

confidence in and 

information about 

the democratic 

process and 

goverance,  

$863,041.00  
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BUDGET INFORMATION 

SEPTEMBER-14 
AMOUNT 

APPROVED 

AMOUNT 

SPENT TO 

DATE 

BALANCE 

Operations (Including TAP Fees) $10,800,000.00 $5,984,719.59 $4,815,280.41 

TAP $10,550,000.00 $3,273,623.70 $7,276,376.30 

Total $21,350,000.00 $9,258,343.29 $12,091,656.71 

Percentage Operations 51% 65% 45% 

Percentage Activities 49% 35% 68% 

HIGHLIGHTS 

REFLECTIONS ON PROGRAM STRATEGY AND IMPLEMENTATION 

During FY2014, PAT-Mali invested in a series of reflections on program strategy and operational 

management:   

 OTI Washington (OTI/W) and AECOM home office (AECOM/HO) jointly conducted a 

management review.   

 OTI/W led a program performance review (PPR).   

 The PAT-Mali team convened the program’s second strategic review session (SRS) and included 

the participation of OTI/W and AECOM/HO staff.   

 OTI/W deployed a program strategy and monitoring and evaluation advisor (SMEA) to support 

each of the program’s activity management teams, Bamako, Gao, and Timbuktu, to hone their 

understanding and articulation of their clusters.   

 

From these reflections the program emerged with a clearer program strategy and more streamlined 

operations.  By August of this year, thanks to observations made by the PPR team, in depth strategy 

conversations during the SRS, and the work of the SMEA, the program had established intermediate 

objectives and revised its Country Objectives:  

OBJECTIVE NUMBER AMOUNT USD 

To increase citizen confidence in and information about the 

democratic process and governance 
19 $863,041 

To increase the supply and demand for a peaceful resolution to 

the conflict 
4 $214,011 

To promote reconciliation and social cohesion aimed at 

addressing drivers of conflict 
74 $4,490,364 

Total 97 $5,567,416 

FUNDING 

SOURCE 
NUMBER 

EST ACTIVITY AMOUNT 

USD 
DISBURSEMENTS 

CCF 38 $2,280,456 $1,436,491 

DA 50 $2,062,270 $841,123 

ES OCO 4 $109,682 $98,199 

TI 5 $1,115,008 $247,408 

Total 97 $5,567,416 $2,623,221 
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- To increase the supply and demand for a peaceful resolution to the conflict 

- To restore a sense of normalcy in strategic areas in the North 

- Countering Violent Extremism through Inclusion of Marginalized Communities 

 

These objectives reflect a departure from the program’s explicit support to elections activities, a new 

focus on CVE, and a clearer articulation of both the national level support to reconciliation as well as 

stabilization activities in the North.  

 

On the Operations side, discussions with OTI’s Senior Leadership during the SRS resulted in the 

closure of the program’s Mopti office, as well as a green-light to hire an additional Regional Program 

Manager for the Gao office. In subsequent conversations, the SMT decided that the previous RPM for 

the North, Olivier Girard, should assume the role of Operations Manager, and that the program would 

hire a new RPM for the Timbuktu office, as well. Both RPMs deployed to Mali in September 2014.  

 

BAMAKO 

During the first quarter of the FY, activities developed by the Bamako activities management team 

(AMT), focused predominantly on support toward the legislative elections, such as activities aimed 

at voter mobilization and activities to increase information on how and where to vote. In one such 

activity, the program supported the deployment of representatives from the Direction General des 

Elections (DGE) to scan national identification cards and help voters determine the location of their 

polling stations. Once the electoral cycle successfully concluded, Bamako AMT activities shifted 

focus toward strategic investments aimed at boosting the capacity of the Ministries of National 

Reconciliation and Justice, increasing information on critical aspects of the peace process, and 

supporting civil society-led actions calling for peace, following the outbreak of violence in Kidal in 

May 2014.  The program has forged a partnership with the Ministry of National Reconciliation by 

embedding media analysis firm Global News Intelligence (GNI) to support the establishment of a 

strategic communications cell. It is also supporting a group of nearly 40 civil society groups to 

work together to form a Platform for Peace. The Platform has already carries out a series of 

successful civic actions such as mobilization for peace at bus stops, schools, soccer games, and the 

projection of World Cup matches. The Platform has also worked to build creative content for radio, 

television, and social media around the #EnsembleNousSommesUnPeuple campaign that calls for 

reconciliation and a peaceful and definitive end to the conflict.    

GAO 

The PAT-Mali program began developing its first activities in the Gao region in May 2014 and 

received funding to support the establishment of programming in Gao in July 2014.  Given the fragile 

security situation and potential risks, the program proceeded cautiously and used initial activities to 

gain a better understanding of the local context and key actors.  The program’s first two activities in 

the region focused on forums aimed at bringing groups together to discuss critical issues. The first 

one, MTI109, took place in Wabaria, the capital of the Gounzoureye commune of the Gao cercle, and 

the other, MTI107, as part of a partnership with United Nations Multidimensional Integrated 

Stabilization Mission in Mali (MINUSMA) in the Tin Hama commune of the Ansongo cercle.  The 

success of MTI109 spurred the development of a series of activities aimed at building trust in 

communities in Gounzoureye, which, long marginalized and isolated due in part to their conservative 

religious beliefs, were perceived during the occupation to have supported and aligned with violent 

extremist groups.  MTI107, viewed as less successful due to lack of coordination between donors and 

weak political will on the part of local authorities, prompted a reflection on how to best leverage the 

program’s resources to ensure investments were catalytic and impactful.  During the last quarter of 

FY14, the program opted to concentrate resources and investments in Gounzoureye and focus on 

activities aimed at strengthening resilience against violent extremism by decreasing the 

marginalization and self-isolation of conservative communities which fell prey to recruitment during 

the occupation of 2012. Activities such as local dialogue activities, cash-for-work projects, and soccer 

tournaments aim to increase positive linkages both within and between communities. 
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TIMBUKTU 

PAT-Mali initially based all staff engaged to cover the Timbuktu region out of Mopti as the program 

carefully monitored the evolving security situation.  All Malian program and operations staff shifted 

to Timbuktu upon the opening of PAT-Mali’s regional office, allowing activity development in 

Timbuktu to accelerate quickly.  For most of the FY, the program concentrated its activities in 

Timbuktu town, the capital of both Timbuktu region and cercle, and Niafunke cercle, which includes 

Niafunke town and the key communes of Lere, Dianke, and Soumpi. Additionally, the program 

developed some region-wide initiatives in locations of strategic importance to the region’s stability. 

These activities encouraged community engagement focused on reconciliation, complemented by the 

rehabilitation of water and electricity systems, radio stations, and even a ferry.  The program also 

piloted its first cash-for-work activities aimed at bringing diverse ethnic and social groups together to 

work on community improvement projects. By combining local engagement, high profile events, and 

tangible service improvements through a mix of cultural events, reconciliation activities, and the 

restoration of key infrastructure and radios, PAT-Mali has been among the region’s most visible 

programs signaling that progress is being made toward the transition.   

 
SECURITY 

In July 2014, AECOM Corporate Security’s Regional Security Manager (RSM) for Africa made a 

second visit to Mali to assess the security situation and the PAT-Mali program’s progress in 

developing and adapting security plans and measures to the evolving situation, with a special 

emphasis on the Gao region.  The RSM concluded that the security situation in Bamako ‘remain(ed) 

stable’ but the situation in Timbuktu and Gao, outside of the immediate urban environs, remained 

vulnerable to the various armed groups that continue to operate in the north of the country.  He 

added that with ongoing violence and displacement, persistent banditry and the increasing use of 

landmines and improvised explosive devices on major transport routes, it is becoming more 

difficult and dangerous for humanitarian actors operating in northern Mali.  He did determine that 

the towns of Timbuktu and Gao are secure enough to allow the two MTI Regional Program 

Managers (RPMs) to be based in those towns, contingent on the constant review of the security 

situation and the adherence with AECOM security protocols and practices.  

 
MONITORING AND EVALUATION 

In July 2014, PAT-Mali completed its first cluster evaluation of the program’s support to legislative 

and presidential elections. Malian monitoring and evaluation (M&E) firm CEDREF administered over 

400 surveys and conducted focus groups in 12 different locations across Mali where the program 

implemented elections-related activities.  The survey found that, overall, PAT-Mali’s activities 

contributed to perceptions of election transparency, as well as increased voter mobilization. Their 

report stated that “the educational documents reached all regions of the country and copies are still 

being kept in sites visited; radio debates reached a large part of the rural areas. In surveys conducted 

in 12 sites, 90% of the urban population and 87% of the rural population surveyed reported that civic 

education activities significantly contributed to the mobilization of voters...MTI, with the effort of 

other donors including USAID, contributed to the civic education and mobilization of voters that 

resulted in the historic voter turnout in the Malian elections.”  The program also saw the successful 

use of its hotline for activity level M&E.
1
 Since its initial use in March 2014, the hotline has allowed 

the program to survey nearly 2,000 Malians, and data gathered has informed program strategy and 

activity design.  In August, the hotline received the US Global Development Lab’s 2014 Data2Action 

Recognition Prize.  

 
 

 

                                                      
1
 The  hotline – initially developed with Malian ICT firm Yeleman under MTI011 for a hotline Malians could 

use to report elections irregularities – has evolved in to a scalable, cost effective mechanism for administering 

phone-based perception surveys that inform the Mali Transition Initiative's efforts to promote reconciliation and 

social cohesion by allowing direct contact with thousands of members of beneficiary communities in insecure 

parts of the country. 
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LESSONS LEARNED 

TIMING, SEQUENCING, AND SIZE OF STAFF ARE CRITICAL 

Determining the appropriate levels of international and national staffing, short- and long-term, for 

OTI programs must be driven by an understanding of the local capacity in the country; the 

geographical scale of the program; the scope, volume and complexity of activities; and capacity of 

potential local partners.  The small international core team and limited short-term support posed 

challenges to appropriately staffing, supporting, and creating and rolling out operational systems 

responsive to the demands of a fast-paced, diverse program that scaled-up earlier than anticipated 

across northern Mali.  Recruiting interested and qualified Malian staff with the capacity to accomplish 

the tasks the program and local context demanded proved difficult and, at times, the program 

experienced delays in receiving required approvals.  The insufficient alignment of expectations with 

on the ground realities resulted in a team insufficiently staffed team to cope with the required 

workload.  

CONSTRUCTION ACTIVITIES 

FY14 began with OTI and AECOM reaching consensus that the program’s soft activities should be 

complemented by hard construction activities.  Moving from OTI’s approval of MTI038 for 

supervisory services for Douentza Infrastructure Rehabilitation in September of 2013 and the design, 

procurement, and construction management phases of the program’s first major construction activity, 

to actual awards to construction contractors, proved much more challenging than anticipated.  The 

challenges experienced are attributable to the limited capacity of local architectural, engineering and 

construction firms; difficulties aligning common practices and regulations in Mali with USAID 

standards; and the need to grow the understanding of the Malian construction services market through 

mentorship so that local firms could successfully bid and provide the services the program required.  

After multiple cycles of progress followed by unanticipated setbacks, PAT-Mali began awarding 

construction contracts in August 2014. On 5 September 2014 the program awarded a subcontract for 

major works including demolition, rehabilitation, and reconstruction at the Douentza High School, 

one of the program’s signature infrastructure activities.   
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ANNEX A: ACTIVITIES CLEARED BY COUNTRY OBJECTIVE 

To increase citizen confidence in and information about the democratic process and governance 

ACTIVITY 

NUMBER 
ACTIVITY TITLE AWARDEE 

EST 

ACTIVITY 

AMOUNT 

USD 

STATUS 
START 

DATE 

END 

DATE 

MTI039 
Rehabilitation of the Issaber Radio Station in 

Lere 
Issaber Radio Station $37,776 Completed 11/18/2013 10/31/2014 

MTI046 
Comedy Dramas to promote the Role of 

Members of Parliament and Voter Turnout 
Chamady Comedie $37,419 Closed 10/24/2013 11/15/2013 

MTI047 
SMS Text Message for Voter Education in 

the Legislative Election 
DDGS for Election Support $73,643 Closed 10/22/2013 11/10/2013 

MTI048 Mobilization for legislative elections SOS-DEMOCRATIE $49,841 Closed 10/25/2013 5/21/2014 

MTI049 
Increasing Information on Parliamentary 

Elections 
DDGS for Election Support $20,817 Closed 10/25/2013 4/11/2014 

MTI050 
DDGS for Technical Support to Find Voting 

Booths 
DDGS for Election Support $17,466 Closed 10/28/2013 4/11/2014 

MTI052 
Improving voter turnout and empowering 

women candidates 
Youth Chamber of Mali $69,128 Closed 11/1/2013 1/20/2014 

MTI061 
SMS Technology Solution to Increasing Voter 

Turnout 
DDGS for Election Support $96,398 Closed 11/21/2013 12/31/2013 

MTI064 
Expanding CEPPS Partner Support for the 

Second Round Legislative Election 
DDGS for Election Support $92,994 Closed 12/2/2013 3/15/2014 

MTI065 
DDGS for Technical Support to Find Voting 

Booths 
DDGS for Election Support $36,914 Closed 11/30/2013 5/20/2014 

MTI080 
Reinforcing Independent Media Capacity in 

Mali 
Studio Tamani $52,002 Closed 2/11/2014 7/5/2014 

MTI085 
Creation of a Public Notice Board in 

Timbuktu 
Timbuktu Urban Commune $2,331 Closed 3/7/2014 6/30/2014 

MTI089 Evaluating the Impact of Elections Activities DDGS - Cluster Evaluation $37,348 Closed 2/19/2014 7/14/2014 



 

Mali Transition Initiative (MTI) 8 

Year 2 Annual Report 

MTI094 
Increasing Awareness of National Forums on 

Reconciliation 
Ministry of Reconciliation $50,046 Cleared 3/10/2014 9/30/2014 

MTI096 
Supporting Regional Reconciliation Forums - 

Timbuktu 

Ministry of Reconciliation and 

Development of the Northern 

Regions 

$18,423 Closed 3/28/2014 7/31/2014 

MTI099 
Summer Universities : Values and Institutions 

of a Free Society 

DDGS - Arab Center for 

Scientific Research 
$55,968 Cleared 4/24/2014 10/15/2014 

MTI101 Support To Justice Sector Justice Rapid Response $32,533 Closed 4/25/2014 6/30/2014 

MTI103 
Rehabilitation of the Community Radio 

Station in Gourma-Rharous 

Community Radio Station 

Alkhabar 
$67,200 Cleared 5/8/2014 10/15/2014 

MTI141 
Sending Journalists to Cover the Peace Talks 

in Algiers 
Studio Tamani $14,794 Completed 8/20/2014 9/29/2014 

Total $863,041       

 

To increase the supply and demand for a peaceful resolution to the conflict 

ACTIVITY 

NUMBER 
ACTIVITY TITLE AWARDEE 

EST 

ACTIVITY 

AMOUNT 

USD 

STATUS 
START 

DATE 

END 

DATE 

MTI131 Equipping a Communications Cell 
Ministry of National 

Reconciliation 
$99,800 Cleared 9/8/2014 3/31/2015 

MTI144 
Reconciliation Radio Drama in Timbuktu 

Region 
Issaber Radio Station $28,647 Cleared 9/8/2014 11/30/2014 

MTI145 

Creating Awareness about the Peace 

Negotiations: Filming & Broadcasting 

Sketches 

Chamady Comedie $35,589 Cleared 9/8/2014 10/6/2014 

MTI148 
Supporting Malian Artists' Participation in 

United Nations General Assembly 
Festival au Desert $49,975 Cleared 9/3/2014 10/17/2014 

Total $214,011       
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To promote reconciliation and social cohesion aimed at addressing drivers of conflict 

ACTIVITY 

NUMBER 
ACTIVITY TITLE AWARDEE 

EST 

ACTIVITY 

AMOUNT 

USD 

STATUS 
START 

DATE 

END 

DATE 

MTI027 
Douentza High School (lycee) 

Reconstruction 
Conseil de Cercle de Douentza $915,121 Cleared 1/9/2014 3/31/2015 

MTI036 
Feasibility Study : Rehabilitation of Cultural 

Center, Lycee and Court, Timbuktu 

DDGS : Architecture and 

Engineering Services 
$11,772 Closed 10/21/2013 1/31/2014 

MTI037 
Community leaders conflict resolution and 

reconciliation talks-Niafunke 
Préfecture de Niafunke $1,603 Closed 10/23/2013 12/15/2013 

MTI041 
Workshop of Reconciliation through art in 

Mopti 
Groupe Bogolan Kasobane $131,042 Cleared 12/5/2013 12/1/2014 

MTI042 
Rehabilitation of Independence Square in 

Douentza 
Douentza Town Council $39,897 Cleared 2/11/2014 1/10/2015 

MTI043 
Open Source Analysis Program in Support 

of DG, Civil Society and CVE Programs 

DDGS for Open Source 

Atmospherics 
$242,061 Closed 10/2/2013 7/31/2014 

MTI044 Douentza High School Equipment Support Lycee de Douentza $543 Closed 10/14/2013 10/28/2013 

MTI045 
Commemorative Ceremony for Douentza 

Crisis committee members 
Douentza Prefet $2,409 Closed 10/23/2013 10/27/2013 

MTI051 Rapid Radio Technical Assessment in Lere Abdramane Ba $2,610 Closed 10/23/2013 12/5/2013 

MTI054 
Engaging Timbuktu Youth through Theater 

Competition 

Timbuktu Communal Youth 

Council 
$72,819 Closed 11/15/2013 5/31/2014 

MTI055 
Mobilization and Reconciliation of Women 

across Niafunke 

The Office of the Nianfunke 

Prefect 
$17,600 Closed 11/21/2013 6/3/2014 

MTI057 
Training and Mobilization of Niafunke Youth 

as Conflict Mediators 

The Office of the Niafunke 

Prefect 
$26,713 Closed 2/19/2014 4/30/2014 

MTI058 
STTA Support for Coordination of 

Reconciliation Initiatives in Niafunke 
Mohamed Alhousseiny Maiga $14,511 Closed 11/30/2013 4/30/2014 
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To promote reconciliation and social cohesion aimed at addressing drivers of conflict 

ACTIVITY 

NUMBER 
ACTIVITY TITLE AWARDEE 

EST 

ACTIVITY 

AMOUNT 

USD 

STATUS 
START 

DATE 

END 

DATE 

MTI060 
Rehab of Timbuktu High School Computer 

Lab, Library, Recreation Area & Latrines 
Timbuktu Cercle Council $283,215 Cleared 2/11/2014 4/9/2015 

MTI062 
Inter-community Dialogue to Prepare for 

Refugee Return to Douentza 
Douentza Prefect $7,859 Closed 11/29/2013 3/10/2014 

MTI063 
Peace and Reconciliation Theater Caravan in 

Timbuktu Region 
Association Lassalterey-Horey $42,254 Closed 11/29/2013 5/19/2014 

MTI066 
Timbuktu Clean-up Campaign and Revival of 

Community Sanitation Organization 
GIE Bani Laoutoun Service $2,762 Closed 12/16/2013 1/31/2014 

MTI067 
Youth Participation in iHOPE week in 

Rwanda 

DDGS - Youth participation in 

the Rwanda iHope week 
$14,003 Closed 12/6/2013 12/31/2013 

MTI068 
Technical assistance to the Ministry of 

Justice 
DDGS - Ministry of Justice $63,513 Closed 12/6/2013 3/31/2014 

MTI069 
Rehabilitation of the House for the 

President of the Timbuktu Tribunal 
Judiciary $46,729 Cleared 2/11/2014 12/10/2014 

MTI070 
Rehabilitation of the Harber Maiga Cultural 

Center in Niafunke 

Direction Régionale de la 

Culture de Tombouctou 
$100,760 Cleared 2/21/2014 9/30/2014 

MTI071 
Timbuktu Clean-up Campaign and Revival of 

Community Sanitation Organization 
GIE Hinaine $3,546 Closed 12/18/2013 1/31/2014 

MTI072 
Timbuktu Clean-up Campaign and Revival of 

Community Sanitation Organization 
GIE Kel Tamasheq $3,588 Closed 12/18/2013 1/31/2014 

MTI073 
Timbuktu Clean-up Campaign and Revival of 

Community Sanitation Organization 
GIE Tamaha $2,480 Closed 12/18/2013 1/31/2014 

MTI074 
Timbuktu Clean-up Campaign and Revival of 

Community Sanitation Organization 
GIE Groupe 05 de Kabara $2,480 Closed 12/18/2013 1/31/2014 
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MTI076 
Timbuktu High School Regional Basketball 

Competition for Young Women and Men 

Academie Enseignement (AE) de 

Tombouctou 
$93,016 Cleared 4/2/2014 11/15/2014 

MTI078 
Emergency Repairs to Gossi Water Supply 

System 
Commune rurale de Gossi $46,445 Cleared 12/29/2013 10/30/2014 

MTI079 
Amplifying Reconciliation Efforts through 

Radio 
DDGS - Studio Tamani $44,985 Cleared 5/7/2014 11/30/2014 

MTI081 Revitalization of the Timbuktu Peace Garden Timbuktu Urban Commune $118,404 Cleared 3/31/2014 1/31/2015 

MTI084 
Reconciliation Movie Screening and Debate 

at the 2014 Segou Festival 
DDGS - Festival sur le Niger $14,600 Closed 1/17/2014 2/15/2014 

MTI086 
Timbuktu High School - Re-equipping of the 

Computer Lab 
Timbuktu Cercle Council $113,112 Cleared 3/27/2014 12/19/2014 

MTI087 
Timbuktu High School - Re-equipping of the 

Library 
Timbuktu Cercle Council $54,499 Cleared 3/24/2014 1/31/2015 

MTI090 Supporting Effective Communications STTA Moussa Doumbia $18,327 Completed 2/20/2014 8/19/2014 

MTI091 
Timbuktu High School Reading Club and 

Essay Competition on Freedom 
Timbuktu High School $6,872 Closed 2/26/2014 6/30/2014 

MTI093 
DDGS: A&E Services for Infrastructure 

Rehabilitation Projects 

DDGS : Architecture and 

Engineering Services 
$100,165 Cleared 3/24/2014 6/28/2015 

MTI097 
Urgent Water Supply Infrastructure 

Provision in Goundam 
Goundam Urban Commune $9,229 Closed 4/10/2014 8/15/2014 

MTI098 
Communications support to the Ministry of 

National Reconciliation 
Ministry of Reconciliation $220 Cancelled 4/14/2014 6/30/2014 

MTI100 
Engineering Assessment Support for Ahmed 

Baba Institute 

STTA Engineers Goesain 

Johardien and Chris Rollins 
$24,093 Completed 4/11/2014 7/18/2014 
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MTI102 
Youth Cash-for-Work and Sanitation activity 

in Lere Town 
Lere Rural Commune $85,894 Closed 5/28/2014 7/31/2014 

MTI104 
Emergency Operational Support to the 

Ahmed Baba Institute 
Ahmed Baba Institute $20,804 Cleared 6/30/2014 9/30/2014 

MTI105 Peulh - Tuareg Dialogue Initiative Mohamed Alhousseiny Maiga $31,479 Cleared 5/8/2014 11/11/2014 

MTI106 
Sending Messages of Peace: Peace Walk for 

Chibok Schoolgirls 
Yellen Africa $11,019 Closed 5/12/2014 5/30/2014 

MTI107 
Peulh - Tuareg Intercommunity Dialogue in 

Tin Hama 

DDGS - Village and Fraction 

Leaders in Ansongo Cercle 
$4,189 Closed 6/9/2014 8/31/2014 

MTI108 
Improving Access to Potable Water in Kaji 

Village 
Gounzoureye Rural Commune $66,196 Cleared 6/8/2014 10/30/2014 

MTI109 
Dialogue Initiative on Support to Violent 

Extremist Organziations Insurgency 
Allahidou Youth Association $24,800 Closed 5/30/2014 8/31/2014 

MTI110 
Creating Momentum for Peace : Summer 

Youth Mobilization in Timbuktu 

Timbuktu Regional Youth 

Council 
$101,678 Cleared 6/26/2014 9/30/2014 

MTI111 
Strategic Communications to Address Mali's 

Rising Tension 

DDGS - Strategic 

Communications Support 
$69,218 Cleared 5/21/2014 9/30/2014 

MTI112 
Strategic Communications Support to the 

Ministry of National Reconciliation 

DDGS for Open Source 

Atmospherics and Strategic 

Communications Support 

$500,000 Cleared 7/14/2014 6/30/2015 

MTI113 
Creating Momentum for Peace: Distributing 

Materials at Bamako Mini-Bus Stations 
Open Mali $35,391 Completed 5/28/2014 9/10/2014 

MTI114 
Support to the Ministry of Culture for 

CRAterre Training on Earth Architecture 
Ministry of Culture $31,533 Closed 5/30/2014 9/18/2014 
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MTI115 
Creating Momentum for Peace: Distributing 

Materials at Bamako Test Centers 
AJFMDEM $18,238 Closed 5/30/2014 7/31/2014 

MTI116 
Creating Momentum for Peace: Distributing 

Materials at Bamako Bus Terminals 
AIDE 21 Mali $17,731 Closed 5/31/2014 7/31/2014 

MTI117 
Creating Momentum for Peace: Distributing 

Materials at the Annual SIDA FOOT 

Association des Jeunes pour la 

solidarite et lEspoir du Mali 

(AJSEM) 

$10,506 Closed 6/1/2014 7/31/2014 

MTI118 
Emergency Repairs to the Gourma-Rharous 

Ferry 
Gourma-Rharous Prefecture $18,164 Closed 6/9/2014 8/18/2014 

MTI119 
Peulh Tuareg Dialogue Initiative in 

Tenenkou Cercle 
Tenenkou Prefecture $16,269 Closed 6/9/2014 7/31/2014 

MTI120 
Peulh Tuareg Dialogue Initiative in 

Youwarou Cercle 
Youwarou Prefecture $15,129 Closed 6/9/2014 7/17/2014 

MTI121 
Creating Momentum for Peace: Distributing 

Materials in World Cup Matches 

Convergence Nationale pour le 

Developpement (CONADE) 
$64,135 Completed 6/11/2014 9/11/2014 

MTI122 
Creating Momentum for Peace: press 

conference and video clips calling for peace 
Plus Jamais Ca! $20,372 Cleared 6/18/2014 9/30/2014 

MTI123 
Emergency Repairs to Gossi Electricity 

Supply System 
Commune rurale de Gossi $16,022 Cleared 6/26/2014 10/31/2014 

MTI124 
Creating Momentum for Peace: Sports Day 

for Reconciliation 

Collectif des Jeunes Leaders 

pour le Developpement du 

Sports (CJLDS) 

$61,118 Completed 7/15/2014 8/31/2014 

MTI125 
Creating Momentum for Peace: Filming and 

Screening of Sketches on Tolerance 
DEMOCRATIE 101 $49,871 Cleared 7/17/2014 9/30/2014 

MTI126 
Creating Momentum for Peace: Marmit of 

National Unity and Reconciliation 
SIDA-FOOT $40,344 Completed 7/1/2014 8/5/2014 
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MTI127 
Creating Momentum for Peace: Radio and 

TV Diffusion 

DDGS - Communications 

Support 
$87,701 Cleared 7/3/2014 10/4/2014 

MTI128 Restoring Electricity Supply in Lere Lere Rural Commune $33,000 Cleared 7/1/2014 12/31/2014 

MTI130 
Improving intercommunity dialogue through 

cash-for-work in Gounzoureye 
Gounzoureye Rural Commune $67,896 Closed 7/9/2014 8/31/2014 

MTI132 
Printing and Translation of the Road Map for 

Peace 
DDGS $13,851 Completed 7/24/2014 8/31/2014 

MTI133 
Communicating the Outcomes of Peace 

Talks 
Studio Tamani $7,930 Cleared 7/24/2014 9/30/2014 

MTI134 
Dialogue with Kaji Community Leaders on 

Peace and Nonviolence 

DDGS - Dialogue with Kaji 

Community Leaders 
$5,103 Closed 8/4/2014 9/30/2014 

MTI135 Conflict Mediation Training for Kaji Youth Allahidou Youth Association $6,222 Cleared 9/1/2014 10/31/2014 

MTI136 
Youth Football Tournament in Gounzoureye 

Commune 
Gounzoureye Rural Commune $30,461 Completed 8/5/2014 10/31/2014 

MTI138 
Dialogue and Reconciliation Initiative in the 

Gourma 
Gourma-Rharous Prefecture $42,713 Cleared 9/2/2014 11/30/2014 

MTI139 Activities Support Hotline phase II 
DDGS for Activities Support 

Hotline 
$35,678 Cleared 8/21/2014 8/31/2015 

MTI140 Logistics and IT Support to High Negotiator 
High Representative for Inter-

Malian Inclusive Dialogue 
$68,906 Cleared 8/18/2014 10/30/2014 

MTI146 
Reading and Debate Clubs in Timbuktu 

Region High Schools 

Academie Enseignment (AE) de 

Tomboctou 
$64,946 Cleared 10/8/2014 5/31/2015 

  
Total $4,490,364 

   
 


